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ESTIMATE RUN 03/07/2002

ESTIMATE SUMMARY 15:03:16

CONTID: C11918         ESTIMATE NO: 0035 FINL 1994

PCN: 11918-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I25/US36 HOV, PHASE III PERCENT TIME:

PROJECT NO: SP 0253-150                   

I25/US36 HOV PHASE III

NAME OF ROAD: I25,US36,SH270

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

CENTRIC-JONES, LLC PAY PERIOD ENDING 03/07/2002 DATE TIME STARTED 06/22/1998

5490 W. 13TH AVE. DATE LET 04/23/1998 DATE WORK BEGAN 06/22/1998

 DATE AWARDED 04/30/1998 DATE TIME STOPPED 06/15/2001

 DATE CONTRACT EXECUTED 04/30/1998 DATE ACCEPTED 06/15/2001

LAKEWOOD CO 80214     303-233-8440 DATE NOTICE TO PROCEED 06/22/1998

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 16,610,758.33 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 16,076,643.85 NON-PARTICIPATING -14,505.05

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 1,547.46

SECURITIES ENCUMBERED -1,547.46

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.21

WORK DAYS

WORK DAYS

96.77%

536,187.75

-14,505.05

-14,505.05

-14,505.05

$

$

$

$

119,517.68

15,955,052.90

16,074,570.58

0.00

16,074,570.58

0.00

0.00

16,074,570.58

0.00

AMOUNT DUE 16,074,570.58 -14,505.05

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ -14,505.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

500.0 TIME ALLOW: 504

ORIG TIME ALLOW: 380
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PCN: 11918-BID    ESTIMATE RUN 03/07/2002

PROJECT: SP 0253-150                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 14.480

0.000

201-00001  
 

14.480

HA  

3,605.00000 52,200.4014.480

0.00

0010 *REMOVAL OF STRUCTURE 17.000

0.000

202-00001  
 

17.000

EACH

3,090.00000 52,530.0017.000

0.00

0015 *REMOVAL OF TREE 68.000

0.000

202-00010  
 

68.000

EACH

128.75000 8,755.0068.000

0.00

0020 *REMOVAL OF HEADWALL 4.000

0.000

202-00015  
 

4.000

EACH

154.50000 618.004.000

0.00

0025 *REMOVAL OF SLOPE AND DITCH PAVING 67.000

0.000

202-00026  
 

67.000

M2  

19.57000 1,311.1967.000

0.00

0030 *REMOVAL OF RIPRAP 209.000

0.000

202-00027  
 

209.000

M2  

5.15000 1,076.35209.000

0.00

0035 *REMOVAL OF PIPE 522.000

0.000

202-00035  
 

522.000

M   

9.27000 4,838.94522.000

0.00

0040 REMOVAL OF DELINEATOR 49.000

0.000

202-00090  
 

49.000

EACH

9.99000 489.5149.000

0.00

0045 *REMOVAL OF WALL 331.800

0.000

202-00160  
 

331.800

M2  

25.75000 8,543.85331.800

0.00

0050 *REMOVAL OF CONCRETE MEDIAN COVER 706.200

0.000

202-00190  
 

706.200

M2  

6.18000 4,364.32706.200

0.00

0055 *REMOVAL OF MEDIAN COVER 15.000

0.000

202-00195  
 

15.000

M2  

18.54000 278.1015.000

0.00
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PCN: 11918-BID    ESTIMATE RUN 03/07/2002

PROJECT: SP 0253-150                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF SIDEWALK 216.600

0.000

202-00200  
 

216.600

M2  

5.15000 1,115.49216.600

0.00

0065 *REMOVAL OF CURB 409.000

0.000

202-00201  
 

409.000

M   

3.61000 1,476.49409.000

0.00

0070 *REMOVAL OF CURB AND GUTTER 901.000

0.000

202-00203  
 

901.000

M   

2.58000 2,324.58901.000

0.00

0075 *REMOVAL OF CURB, GUTTER AND SIDEWALK 100.000

0.000

202-00204  
 

100.000

M   

10.30000 1,030.00100.000

0.00

0080 *REMOVAL OF CONCRETE PAVEMENT 1,544.900

0.000

202-00210  
 

1,544.900

M2  

26.78000 41,372.421,544.900

0.00

0085 *REMOVAL OF ASPHALT MAT 61,266.100

0.000

202-00220  
 

61,266.100

M2  

6.70000 410,482.8761,266.100

0.00

0090 REMOVAL OF ASPHALT MAT (SPECIAL) 41.400

0.000

202-00226  
 

41.400

M2  

26.00000 1,076.4041.400

0.00

0095 REMOVAL OF ASPHALT MAT (PLANING) 8,317.400

0.000

202-00240  
 

8,317.400

M2  

5.20000 43,250.488,317.400

0.00

0100 *REMOVAL OF PAVEMENT MARKING 3,158.000

0.000

202-00250  
 

3,700.000

M2  

11.07000 34,959.063,158.000

0.00

0105 *REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

31,200.00000 31,200.001.000

0.00

0110 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.500

0.000

202-00495  
 

0.500

L S 

11,790.48000 5,895.240.500

0.00
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PCN: 11918-BID    ESTIMATE RUN 03/07/2002

PROJECT: SP 0253-150                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 REMOVAL OF OVERHEAD SIGN STRUCTURE 6.000

0.000

202-00805  
 

6.000

EACH

2,351.86000 14,111.166.000

0.00

0120 REMOVAL OF GROUND SIGN 72.000

0.000

202-00810  
 

72.000

EACH

77.03000 5,546.1672.000

0.00

0125 REMOVAL OF SIGN PANEL 21.000

0.000

202-00821  
 

21.000

EACH

110.36000 2,317.5621.000

0.00

0130 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

202-00828  
 

1.000

L S 

3,605.00000 3,605.001.000

0.00

0135 *REMOVAL OF TRAFFIC SIGNAL HEAD 6.000

0.000

202-00831  
 

6.000

EACH

66.95000 401.706.000

0.00

0140 *REMOVAL OF TRAFFIC SIGNAL POLE 2.000

0.000

202-00840  
 

2.000

EACH

375.95000 751.902.000

0.00

0145 REMOVAL OF IMPACT ATTENUATOR 6.000

0.000

202-00895  
 

6.000

EACH

1,290.22000 7,741.326.000

0.00

0150 *REMOVAL OF FENCE 1,740.000

0.000

202-01000  
 

1,740.000

M   

9.06000 15,764.401,740.000

0.00

0155 *REMOVAL OF SOUND BARRIER FENCE 1,051.000

0.000

202-01020  
 

1,051.000

M   

90.64000 95,262.641,051.000

0.00

0160 *REMOVAL OF GUARDRAIL TYPE 3 1,769.000

0.000

202-01130  
 

1,769.000

M   

8.91000 15,761.791,769.000

0.00

0165 REMOVAL OF GUARDRAIL TYPE 4 2,719.000

0.000

202-01140  
 

2,719.000

M   

48.18000 131,001.422,719.000

0.00
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PCN: 11918-BID    ESTIMATE RUN 03/07/2002

PROJECT: SP 0253-150                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *REMOVAL OF END ANCHORAGE 14.000

0.000

202-01300  
 

14.000

EACH

206.00000 2,884.0014.000

0.00

0175 *PLUG STRUCTURE 0.000

0.000

202-04000  
 

0.000

EACH

360.50000 0.000.000

0.00

0180 *PLUG CULVERT 4.000

0.000

202-04001  
 

4.000

EACH

257.50000 1,030.004.000

0.00

0185 *CLEAN CULVERT 2.000

0.000

202-04002  
 

2.000

EACH

927.00000 1,854.002.000

0.00

0190 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 406,739.000

0.000

203-00060  
 

406,739.000

M3  

4.46000 1,814,055.94406,739.000

0.00

0195 *DOZING (LANDSCAPING) 40.000

0.000

203-01555  
 

40.000

HOUR

94.76000 3,790.4040.000

0.00

0200 *POTHOLING 55.000

0.000

203-01597  
 

55.000

HOUR

113.30000 6,231.5055.000

0.00

0205 *STRUCTURE EXCAVATION 59.000

0.000

206-00000  
 

59.000

M3  

21.63000 1,276.1759.000

0.00

0210 *STRUCTURE BACKFILL (CLASS 1) 104.000

0.000

206-00100  
 

104.000

M3  

23.69000 2,463.76104.000

0.00

0215 *STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

0.000

M3  

40.17000 0.000.000

0.00

0220 *FILTER MATERIAL (CLASS A) 0.000

0.000

206-00510  
 

0.000

M3  

41.20000 0.000.000

0.00
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PCN: 11918-BID    ESTIMATE RUN 03/07/2002

PROJECT: SP 0253-150                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TOPSOIL 356.000

0.000

207-00205  
 

356.000

M3  

9.27000 3,300.12356.000

0.00

0230 EROSION BALES (WEED FREE) 656.000

0.000

208-00011  
 

656.000

EACH

9.84000 6,455.04656.000

0.00

0235 *SILT FENCE 1,549.000

0.000

208-00020  
 

1,549.000

M   

5.67000 8,782.831,549.000

0.00

0240 *SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

1.000

L S 

1,751.00000 0.000.000

0.00

0245 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

7,795.84000 7,795.841.000

0.00

0250 *RESET STRUCTURE 2.000

0.000

210-00001  
 

2.000

EACH

1,236.00000 2,472.002.000

0.00

0255 *RESET END SECTION 3.000

0.000

210-00015  
 

3.000

EACH

257.50000 772.503.000

0.00

0260 *RESET WATER SERVICE 1.000

0.000

210-00030  
 

1.000

EACH

2,884.00000 2,884.001.000

0.00

0265 *RESET FIRE HYDRANT 2.000

0.000

210-00050  
 

2.000

EACH

2,060.00000 4,120.002.000

0.00

0270 *RESET LIGHT STANDARD STEEL 1.000

0.000

210-00755  
 

1.000

EACH

7,416.00000 7,416.001.000

0.00

0275 *RESET OVERHEAD SIGN STRUCTURE 1.000

0.000

210-00805  
 

1.000

EACH

2,080.00000 2,080.001.000

0.00
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PCN: 11918-BID    ESTIMATE RUN 03/07/2002

PROJECT: SP 0253-150                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 RESET GROUND SIGN 20.000

0.000

210-00810  
 

20.000

EACH

144.61000 2,892.2020.000

0.00

0285 RESET SIGN PANEL 15.000

0.000

210-00815  
 

15.000

EACH

162.76000 2,441.4015.000

0.00

0290 *RESET TRAFFIC SIGNAL HEAD 14.000

0.000

210-00831  
 

14.000

EACH

58.86000 824.0414.000

0.00

0295 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 3.000

0.000

210-00848  
 

3.000

EACH

1,802.50000 5,407.503.000

0.00

0300 *RESET PEDESTRIAN SIGNAL HEAD 8.000

0.000

210-00865  
 

8.000

EACH

206.00000 1,648.008.000

0.00

0305 *RESET FENCE 191.000

0.000

210-01000  
 

191.000

M   

26.16000 4,996.56191.000

0.00

0310 RESET GUARDRAIL TYPE 4 1,167.000

0.000

210-01140  
 

1,167.000

M   

8.09000 9,441.031,167.000

0.00

0315 *RELAY RIPRAP 0.000

0.000

210-02900  
 

0.000

M3  

20.60000 0.000.000

0.00

0320 *ADJUST MANHOLE 1.000

0.000

210-04010  
 

1.000

EACH

360.50000 360.501.000

0.00

0325 *MODIFY MANHOLE 4.000

0.000

210-04015  
 

4.000

EACH

1,545.00000 6,180.004.000

0.00

0330 *MODIFY INLET 4.000

0.000

210-04020  
 

4.000

EACH

1,236.00000 4,944.004.000

0.00
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PCN: 11918-BID    ESTIMATE RUN 03/07/2002

PROJECT: SP 0253-150                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *ADJUST VALVE BOX 0.000

0.000

210-04050  
 

0.000

EACH

164.80000 0.000.000

0.00

0340 *SEEDING (NATIVE) 10.984

0.000

212-00006  
 

10.984

HA  

955.30000 10,493.0210.984

0.00

0345 *SEEDING (WETLANDS) 0.000

0.000

212-00028  
 

0.000

HA  

3,945.35000 0.000.000

0.00

0350 *SOIL PREPARATION (SPECIAL) 10.984

0.000

212-00047  
 

10.984

HA  

5,033.93000 55,292.6910.984

0.00

0355 *MULCHING (WEED FREE HAY) 10.984

0.000

213-00002  
 

10.984

HA  

828.99000 9,105.6310.984

0.00

0360 *MULCH TACKIFIER 1,847.000

0.000

213-00061  
 

1,847.000

KG  

2.38000 4,395.861,847.000

0.00

0365 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 120.000

0.000

214-00350  
 

120.000

EACH

23.05000 2,766.00120.000

0.00

0370 *PERENNIALS (56 MM POT) 408.000

0.000

214-00905  
 

408.000

EACH

5.51000 2,248.08408.000

0.00

0375 *BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

0.000

EACH

2.16000 0.000.000

0.00

0380 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000

0.000

250-00010  
 

1.000

L S 

1,236.00000 1,236.001.000

0.00

0385 MONITORING TECHNICIAN 100.000

0.000

250-00050  
 

100.000

HOUR

36.05000 3,605.00100.000

0.00
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PCN: 11918-BID    ESTIMATE RUN 03/07/2002

PROJECT: SP 0253-150                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 HEALTH AND SAFETY OFFICER 38.000

0.000

250-00110  
 

38.000

HOUR

56.65000 2,152.7038.000

0.00

0395 *AGGREGATE BASE COURSE (CLASS 6) 13,233.330

-79.860

304-06000  
 

13,233.330

T   

17.51000 230,317.2613,153.470

-1,398.35

0400 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 884.670

0.000

403-00720  
 

884.670

T   

90.13000 79,735.31884.670

0.00

0405 *HOT BITUMINOUS PAVEMENT (GRADING C) (ASPHALT) (C 520) 365.310

0.000

403-13300  
 

365.310

T   

30.90000 11,288.08365.310

0.00

0410 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
64-22) 

5,627.470

0.000

403-34354  
 

5,627.470

T   

29.82000 167,811.165,627.470

0.00

0415 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (109)(PG
76-28 

46,363.620

0.000

403-35345  
 

46,363.620

T   

31.78000 1,473,435.8446,363.620

0.00

0420 *EMULSIFIED ASPHALT (SLOW-SETTING) 46,850.000

0.000

411-10255  
 

46,850.000

L   

0.34000 15,929.0046,850.000

0.00

0425 *CONCRETE PAVEMENT (250 MM) 6,016.400

0.000

412-01000  
 

6,016.400

M2  

37.60000 226,216.646,016.400

0.00

0430 *CONCRETE PAVEMENT (275 MM) 4,778.300

0.000

412-01100  
 

4,778.300

M2  

39.14000 187,022.664,778.300

0.00

0435 *CONCRETE PAVEMENT (300 MM) 17,802.800

0.000

412-01200  
 

17,802.800

M2  

40.79000 726,176.2117,802.800

0.00

0435 MATERIAL ALLOWANCE 602A REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11918-BID    ESTIMATE RUN

PROJECT: SP 0253-150                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0435 MATERIAL ALLOWANCE 602A REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0435 MATERIAL ALLOWANCE 602A REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0435 MATERIAL ALLOWANCE 602A REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0435 MATERIAL ALLOWANCE 602A REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0440 *CONCRETE PAVEMENT (330 MM) 20,600.500

0.000

412-01300  
 

20,600.500

M2  

42.54000 876,345.2720,600.500

0.00

0445 *DRILLED CAISSON (750 MM) 31.000

0.000

503-00030  
 

31.000

M   

188.89000 5,855.5931.000

0.00

0450 *DRILLED CAISSON (900 MM) 19.000

0.000

503-00036  
 

19.000

M   

250.99000 4,768.8119.000

0.00

0455 *DRILLED CAISSON (1050 MM) 134.000

0.000

503-00042  
 

134.000

M   

294.08000 39,406.72134.000

0.00

0460 *DRILLED CAISSON (1072 MM) 16.000

0.000

503-00043  
 

16.000

M   

335.07000 5,361.1216.000

0.00

0465 *DRILLED CAISSON (1200 MM) 131.000

0.000

503-00048  
 

131.000

M   

325.39000 42,626.09131.000

0.00

0470 *RIPRAP (300 MM) 0.000

0.000

506-00212  
 

0.000

M3  

103.00000 0.000.000

0.00
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PCN: 11918-BID    ESTIMATE RUN 03/07/2002

PROJECT: SP 0253-150                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *RIPRAP (450 MM) 39.000

0.000

506-00218  
 

39.000

M3  

36.05000 1,405.9539.000

0.00

0480 CONCRETE SLOPE AND DITCH PAVING 158.000

0.000

507-00000  
 

158.000

M3  

279.20000 44,113.60158.000

0.00

0485 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

0.000

T   

169.95000 0.000.000

0.00

0490 STRUCTURAL STEEL 975.000

0.000

509-00000  
 

975.000

KG  

9.97000 9,720.75975.000

0.00

0495 *WATERPROOFING (MEMBRANE) 128.000

0.000

515-00120  
 

128.000

M2  

8.03000 1,027.84128.000

0.00

0500 *BRIDGE EXPANSION DEVICE (0-50 MM) 30.000

0.000

518-01002  
 

30.000

M   

230.72000 6,921.6030.000

0.00

0505 CONCRETE CLASS B (WALL) 2.000

0.000

601-01050  
 

2.000

M3  

733.72000 1,467.442.000

0.00

0510 CONCRETE CLASS D 65.000

0.000

601-03000  
 

65.000

M3  

296.35000 19,262.7565.000

0.00

0515 *STRUCTURAL CONCRETE COATING 9,658.000

0.000

601-40300  
 

9,658.000

M2  

4.57000 44,137.069,658.000

0.00

0520 *REINFORCING STEEL 86.000

0.000

602-00000  
 

86.000

KG  

0.96000 82.5686.000

0.00

0525 *REINFORCING STEEL (EPOXY COATED) 3,151.000

0.000

602-00020  
 

3,151.000

KG  

1.12000 3,529.123,151.000

0.00
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PCN: 11918-BID    ESTIMATE RUN 03/07/2002

PROJECT: SP 0253-150                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 *450 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,989.000

0.000

603-01185  
 

1,989.000

M   

123.60000 245,840.401,989.000

0.00

0535 *600 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 735.000

0.000

603-01245  
 

735.000

M   

108.15000 79,490.25735.000

0.00

0540 *750 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 373.000

0.000

603-01305  
 

373.000

M   

151.41000 56,475.93373.000

0.00

0545 *825 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 267.000

0.000

603-01335  
 

267.000

M   

156.56000 41,801.52267.000

0.00

0550 *900 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 813.000

0.000

603-01365  
 

813.000

M   

135.96000 110,535.48813.000

0.00

0555 *1050 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 126.000

0.000

603-01425  
 

126.000

M   

298.70000 37,636.20126.000

0.00

0560 *1500 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 20.000

0.000

603-01605  
 

20.000

M   

618.00000 12,360.0020.000

0.00

0565 *450 MM REINFORCED CONCRETE END SECTION 2.000

0.000

603-05018  
 

2.000

EACH

381.10000 762.202.000

0.00

0570 *600 MM REINFORCED CONCRETE END SECTION 3.000

0.000

603-05024  
 

3.000

EACH

463.50000 1,390.503.000

0.00

0575 *900 MM REINFORCED CONCRETE END SECTION 3.000

0.000

603-05036  
 

3.000

EACH

654.05000 1,962.153.000

0.00

0580 *1050 MM REINFORCED CONCRETE END SECTION 1.000

0.000

603-05042  
 

1.000

EACH

721.00000 721.001.000

0.00
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PCN: 11918-BID    ESTIMATE RUN 03/07/2002

PROJECT: SP 0253-150                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0585 *1050 MM REINFORCED CONCRETE PIPE (JACKED) 35.000

0.000

603-07420  
 

35.000

M   

2,060.00000 72,100.0035.000

0.00

0590 *300 MM CORRUGATED STEEL PIPE 0.000

0.000

603-10120  
 

0.000

M   

59.74000 0.000.000

0.00

0595 *450 MM CORRUGATED STEEL PIPE 23.000

0.000

603-10180  
 

23.000

M   

88.58000 2,037.3423.000

0.00

0600 *600 MM CORRUGATED STEEL PIPE 11.000

0.000

603-10240  
 

11.000

M   

90.64000 997.0411.000

0.00

0605 *900 MM CORRUGATED STEEL PIPE 11.000

0.000

603-10360  
 

11.000

M   

118.45000 1,302.9511.000

0.00

0610 *1200 MM EQUIVALENT CORRUGATED STEEL PIPE ARCH 171.000

0.000

603-15048  
 

171.000

M   

175.10000 29,942.10171.000

0.00

0615 *1500 MM EQUIVALENT CORRUGATED STEEL PIPE ARCH 17.000

0.000

603-15060  
 

17.000

M   

213.21000 3,624.5717.000

0.00

0620 *450 MM STEEL END SECTION 1.000

0.000

603-30018  
 

1.000

EACH

648.90000 648.901.000

0.00

0625 *600 MM STEEL END SECTION 1.000

0.000

603-30024  
 

1.000

EACH

684.95000 684.951.000

0.00

0630 *900 MM STEEL END SECTION 1.000

0.000

603-30036  
 

1.000

EACH

875.50000 875.501.000

0.00

0635 *1200 MM EQUIVALENT ARCH STEEL END SECTION 0.000

0.000

603-31348  
 

0.000

EACH

1,096.95000 0.000.000

0.00
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PCN: 11918-BID    ESTIMATE RUN 03/07/2002

PROJECT: SP 0253-150                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0640 *1500 MM EQUIVALENT ARCH STEEL END SECTION 1.000

0.000

603-31360  
 

1.000

EACH

1,519.25000 1,519.251.000

0.00

0645 *300 MM PLASTIC PIPE 102.000

0.000

603-50012  
 

102.000

M   

90.64000 9,245.28102.000

0.00

0650 *600 MM PLASTIC PIPE 603.000

0.000

603-50024  
 

603.000

M   

117.42000 70,804.26603.000

0.00

0655 *INLET TYPE C (2 M) 10.000

0.000

604-00305  
 

10.000

EACH

1,493.50000 14,935.0010.000

0.00

0660 *INLET TYPE C (4 M) 3.000

0.000

604-00310  
 

3.000

EACH

1,957.00000 5,871.003.000

0.00

0665 *INLET TYPE D (2 M) 3.000

0.000

604-00505  
 

3.000

EACH

2,240.25000 6,720.753.000

0.00

0670 *INLET TYPE D (4 M) 5.000

0.000

604-00510  
 

5.000

EACH

3,064.25000 15,321.255.000

0.00

0675 *INLET TYPE 16 (2 M) 25.000

0.000

604-16005  
 

25.000

EACH

1,596.50000 39,912.5025.000

0.00

0680 *INLET TYPE 16 (4 M) 3.000

0.000

604-16010  
 

3.000

EACH

1,874.60000 5,623.803.000

0.00

0685 *INLET TYPE 16 (TRIPLE) (2 M) 1.000

0.000

604-16605  
 

1.000

EACH

3,193.00000 3,193.001.000

0.00

0690 *INLET TYPE 16 (TRIPLE) (4 M) 1.000

0.000

604-16610  
 

1.000

EACH

3,708.00000 3,708.001.000

0.00
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PCN: 11918-BID    ESTIMATE RUN 03/07/2002

PROJECT: SP 0253-150                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0695 *INLET TYPE R  L 1.5 (4 M) 2.000

0.000

604-19110  
 

2.000

EACH

2,137.25000 4,274.502.000

0.00

0700 *INLET TYPE R  L 3 (4 M) 2.000

0.000

604-19210  
 

2.000

EACH

3,373.25000 6,746.502.000

0.00

0705 *INLET SPECIAL (TRENCH DRAIN) (250 MM WIDTH) 19.000

0.000

604-19710  
 

19.000

M   

1,261.75000 23,973.2519.000

0.00

0710 *VANE GRATE INLET (2 M) 3.000

0.000

604-25005  
 

3.000

EACH

2,060.00000 6,180.003.000

0.00

0715 *VANE GRATE INLET SPECIAL (2 M) 29.000

0.000

604-25006  
 

29.000

EACH

3,270.25000 94,837.2529.000

0.00

0720 *VANE GRATE INLET SPECIAL (4 M) 7.000

0.000

604-25011  
 

7.000

EACH

4,068.50000 28,479.507.000

0.00

0725 *VANE GRATE INLET (6 M) 1.000

0.000

604-25015  
 

1.000

EACH

4,351.75000 4,351.751.000

0.00

0730 *MANHOLE SLAB BASE (SPECIAL) 0.000

0.000

604-30000  
 

0.000

EACH

7,725.00000 0.000.000

0.00

0735 *MANHOLE SLAB BASE (2 M) 22.000

0.000

604-30005  
 

22.000

EACH

2,060.00000 45,320.0022.000

0.00

0740 *MANHOLE SLAB BASE (4 M) 3.000

0.000

604-30010  
 

3.000

EACH

2,163.00000 6,489.003.000

0.00

0745 *MANHOLE SLAB BASE (6 M) 3.000

0.000

604-30015  
 

3.000

EACH

3,090.00000 9,270.003.000

0.00
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PCN: 11918-BID    ESTIMATE RUN 03/07/2002

PROJECT: SP 0253-150                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0750 *MANHOLE SLAB BASE (8 M) 1.000

0.000

604-30025  
 

1.000

EACH

3,914.00000 3,914.001.000

0.00

0755 *MANHOLE SPECIAL (TRAFFIC) 10.000

0.000

604-39000  
 

10.000

EACH

6,386.00000 63,860.0010.000

0.00

0760 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 2,175.000

0.000

606-00301  
 

2,175.000

M   

40.79000 88,718.252,175.000

0.00

0760 MATERIAL ALLOWANCE 606A GUARDRAIL POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0760 MATERIAL ALLOWANCE 606A GUARDRAIL POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0760 MATERIAL ALLOWANCE 606A GUARDRAIL POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0760 MATERIAL ALLOWANCE 606B GUARDRAIL-RAIL AND HARDWARE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0760 MATERIAL ALLOWANCE 606A GUARDRAIL POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0760 MATERIAL ALLOWANCE 606B GUARDRAIL-RAIL AND HARDWARE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0760 MATERIAL ALLOWANCE 606A GUARDRAIL POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0760 MATERIAL ALLOWANCE 606B GUARDRAIL-RAIL AND HARDWARE 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11918-BID    ESTIMATE RUN

PROJECT: SP 0253-150                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0760 MATERIAL ALLOWANCE 606A GUARDRAIL POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0760 MATERIAL ALLOWANCE 606B GUARDRAIL-RAIL AND HARDWARE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0760 MATERIAL ALLOWANCE 606A GUARDRAIL POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0760 MATERIAL ALLOWANCE 606B GUARDRAIL-RAIL AND HARDWARE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0760 MATERIAL ALLOWANCE 606A GUARDRAIL POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0760 MATERIAL ALLOWANCE 606B GUARDRAIL-RAIL AND HARDWARE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0760 MATERIAL ALLOWANCE 606A GUARDRAIL POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0760 MATERIAL ALLOWANCE 606B GUARDRAIL-RAIL AND HARDWARE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0760 MATERIAL ALLOWANCE 606A GUARDRAIL POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0760 MATERIAL ALLOWANCE 606B GUARDRAIL-RAIL AND HARDWARE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0760 MATERIAL ALLOWANCE 606A GUARDRAIL POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11918-BID    ESTIMATE RUN

PROJECT: SP 0253-150                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0760 MATERIAL ALLOWANCE 606B GUARDRAIL-RAIL AND HARDWARE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0765 *GUARDRAIL TYPE 4 (STYLE CA) 3,816.000

0.000

606-00420  
 

3,816.000

M   

84.76000 323,444.163,816.000

0.00

0770 *GUARDRAIL TYPE 4 (STYLE CE) 208.000

0.000

606-00450  
 

208.000

M   

194.42000 40,439.36208.000

0.00

0775 *GUARDRAIL TYPE 4 (STYLE CE-HOV) (SPECIAL) 476.000

0.000

606-00457  
 

476.000

M   

223.55000 106,409.80476.000

0.00

0780 GUARDRAIL TYPE 4 (PRECAST-PORTABLE) 1,991.000

-311.000

606-00465  
 

1,991.000

M   

52.34000 87,931.201,680.000

-16,277.74

0780 MATERIAL ALLOWANCE 606E GUARDRAIL-PRECAST CONCRETE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0780 MATERIAL ALLOWANCE 606E GUARDRAIL-PRECAST CONCRETE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0780 MATERIAL ALLOWANCE 606E GUARDRAIL-PRECAST CONCRETE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0780 MATERIAL ALLOWANCE 606E GUARDRAIL-PRECAST CONCRETE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0780 MATERIAL ALLOWANCE 606E GUARDRAIL-PRECAST CONCRETE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0785 *GUARDRAIL TYPE 4 (STYLE CL-HOV) (SPECIAL) 273.000

0.000

606-00487  
 

273.000

M   

314.51000 85,861.23273.000

0.00
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PCN: 11918-BID    ESTIMATE RUN 03/07/2002

PROJECT: SP 0253-150                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0790 *END ANCHORAGE TYPE 3D 34.000

0.000

606-01340  
 

34.000

EACH

370.80000 12,607.2034.000

0.00

0795 *END ANCHORAGE TYPE 3F 0.000

0.000

606-01360  
 

0.000

EACH

1,936.40000 0.000.000

0.00

0800 *END ANCHORAGE TYPE 3G 15.000

0.000

606-01370  
 

15.000

EACH

952.75000 14,291.2515.000

0.00

0805 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 43.000

0.000

606-02001  
 

43.000

EACH

1,854.00000 79,722.0043.000

0.00

0805 MATERIAL ALLOWANCE 606C END ANCHORAGES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0805 MATERIAL ALLOWANCE 606C END ANCHORAGES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0805 MATERIAL ALLOWANCE 606C END ANCHORAGES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0805 MATERIAL ALLOWANCE 606C END ANCHORAGES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0805 MATERIAL ALLOWANCE 606C END ANCHORAGES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0805 MATERIAL ALLOWANCE 606C END ANCHORAGES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0805 MATERIAL ALLOWANCE 606C END ANCHORAGES 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11918-BID    ESTIMATE RUN

PROJECT: SP 0253-150                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0805 MATERIAL ALLOWANCE 606C END ANCHORAGES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0805 MATERIAL ALLOWANCE 606C END ANCHORAGES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0805 MATERIAL ALLOWANCE 606C END ANCHORAGES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0805 MATERIAL ALLOWANCE 606C END ANCHORAGES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0810 *FENCE (TEMPORARY) 333.000

0.000

607-11580  
 

333.000

M   

6.18000 2,057.94333.000

0.00

0815 *LINE POST (CHAIN LINK) 522.000

0.000

607-52900  
 

522.000

EACH

42.23000 22,044.06522.000

0.00

0820 *END POST (CHAIN LINK) 13.000

0.000

607-52905  
 

13.000

EACH

147.29000 1,914.7713.000

0.00

0825 *CORNER AND LINE BRACE POST (CHAIN LINK) 33.000

0.000

607-52910  
 

33.000

EACH

181.28000 5,982.2433.000

0.00

0830 *FENCE CHAIN LINK (1800 MM) 1,635.000

0.000

607-53172  
 

1,635.000

M   

13.91000 22,742.851,635.000

0.00

0835 *7.8 METER GATE DOUBLE (CHAIN LINK) 2.000

0.000

607-60276  
 

2.000

EACH

1,133.00000 2,266.002.000

0.00

0840 CONCRETE SIDEWALK 254.100

0.000

608-00000  
 

254.100

M2  

35.64000 9,056.12254.100

0.00
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PCN: 11918-BID    ESTIMATE RUN 03/07/2002

PROJECT: SP 0253-150                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0845 CONCRETE SIDEWALK (150 MM) 125.300

0.000

608-00006  
 

125.300

M2  

39.39000 4,935.57125.300

0.00

0850 CONCRETE CURB RAMP 54.800

0.000

608-00010  
 

54.800

M2  

56.65000 3,104.4254.800

0.00

0855 CURB AND GUTTER TYPE 2 (SECTION I-B) 342.000

0.000

609-21010  
 

342.000

M   

40.58000 13,878.36342.000

0.00

0860 CURB AND GUTTER TYPE 2 (SECTION II-B) 591.000

0.000

609-21020  
 

591.000

M   

43.88000 25,933.08591.000

0.00

0865 GUTTER TYPE 2 (1200 MM) 27.000

0.000

609-24004  
 

27.000

M   

52.00000 1,404.0027.000

0.00

0870 *CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

0.000

M   

33.94000 0.000.000

0.00

0875 *CURB (SPECIAL) 87.000

0.000

609-71000  
 

87.000

M   

41.60000 3,619.2087.000

0.00

0880 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 599.800

0.000

610-00020  
 

599.800

M2  

44.29000 26,565.14599.800

0.00

0885 DELINEATOR (TYPE I) 105.000

0.000

612-00001  
 

105.000

EACH

13.69000 1,437.45105.000

0.00

0890 *38 MM ELECTRICAL CONDUIT (INNERDUCT) 860.000

0.000

613-00155  
 

860.000

M   

12.36000 10,629.60860.000

0.00

0895 *50 MM ELECTRICAL CONDUIT 204.000

0.000

613-00200  
 

204.000

M   

48.41000 9,875.64204.000

0.00
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PCN: 11918-BID    ESTIMATE RUN 03/07/2002

PROJECT: SP 0253-150                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0900 *50 MM ELECTRICAL CONDUIT (JACKED) 93.000

0.000

613-00201  
 

93.000

M   

36.05000 3,352.6593.000

0.00

0905 *75 MM ELECTRICAL CONDUIT (JACKED) 281.000

0.000

613-00301  
 

281.000

M   

51.50000 14,471.50281.000

0.00

0910 *100 MM ELECTRICAL CONDUIT (MULTIDUCT) 2,101.000

0.000

613-00404  
 

2,101.000

M   

26.78000 56,264.782,101.000

0.00

0915 *50 MM ELECTRICAL CONDUIT (PLASTIC) 4,445.000

0.000

613-01200  
 

4,445.000

M   

21.63000 96,145.354,445.000

0.00

0920 *75 MM ELECTRICAL CONDUIT (PLASTIC) 6,261.000

0.000

613-01300  
 

6,261.000

M   

22.66000 141,874.266,261.000

0.00

0925 *100 MM ELECTRICAL CONDUIT (PLASTIC) 2,101.000

0.000

613-01400  
 

2,101.000

M   

23.69000 49,772.692,101.000

0.00

0930 *PULL BOX (SPECIAL) 20.000

0.000

613-07000  
 

20.000

EACH

576.80000 11,536.0020.000

0.00

0935 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

55,259.50000 55,259.501.000

0.00

0940 *LIGHT STANDARD METAL (21.3 METER) 2.000

0.000

613-34700  
 

2.000

EACH

3,218.75000 6,437.502.000

0.00

0945 *LIGHT STANDARD STEEL HIGH MAST (30.5 METER) 10.000

0.000

613-35100  
 

10.000

EACH

4,320.85000 43,208.5010.000

0.00

0950 *LIGHT STANDARD STEEL HIGH MAST (36.6 METER) 2.000

0.000

613-35120  
 

2.000

EACH

10,186.70000 20,373.402.000

0.00
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PCN: 11918-BID    ESTIMATE RUN 03/07/2002

PROJECT: SP 0253-150                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0955 *LOWERING DEVICE 14.000

0.000

613-50000  
 

14.000

EACH

5,047.00000 70,658.0014.000

0.00

0955 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0955 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0955 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0960 *LIGHTING CONTROL CENTER 14.000

0.000

613-50100  
 

14.000

EACH

2,575.00000 36,050.0014.000

0.00

0960 MATERIAL ALLOWANCE 613L MISC LIGHT MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0960 MATERIAL ALLOWANCE 613L MISC LIGHT MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0960 MATERIAL ALLOWANCE 613L MISC LIGHT MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0965 *SECONDARY SERVICE PEDESTAL 14.000

0.000

613-50150  
 

14.000

EACH

288.40000 4,037.6014.000

0.00

0970 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 2.000

0.000

613-70250  
 

2.000

EACH

375.95000 751.902.000

0.00

0970 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11918-BID    ESTIMATE RUN 03/07/2002

PROJECT: SP 0253-150                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0975 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 38.000

0.000

613-70400  
 

38.000

EACH

973.35000 36,987.3038.000

0.00

0975 MATERIAL ALLOWANCE 614D SIGN BRIDGE STRUCTURES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0975 MATERIAL ALLOWANCE 614D SIGN BRIDGE STRUCTURES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0975 MATERIAL ALLOWANCE 614D SIGN BRIDGE STRUCTURES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0980 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 60.000

0.000

613-71000  
 

60.000

EACH

721.00000 43,260.0060.000

0.00

0980 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0980 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0980 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0980 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0980 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0985 SIGN PANEL (CLASS I) 87.500

0.000

614-00011  
 

87.500

M2  

168.12000 14,710.5087.500

0.00
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PCN: 11918-BID    ESTIMATE RUN

PROJECT: SP 0253-150                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0985 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0990 SIGN PANEL (CLASS II) 43.600

0.000

614-00012  
 

43.600

M2  

219.08000 9,551.8943.600

0.00

0990 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0990 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0990 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0990 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0995 SIGN PANEL (CLASS III) 792.500

0.000

614-00013  
 

792.500

M2  

176.60000 139,955.50792.500

0.00

0995 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0995 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0995 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0995 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11918-BID    ESTIMATE RUN

PROJECT: SP 0253-150                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0995 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0995 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0995 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0995 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1000 TIMBER SIGN POST 89X89 MM 96.000

0.000

614-00044  
 

96.000

M   

23.24000 2,231.0496.000

0.00

1005 TIMBER SIGN POST 140X140 MM 186.000

0.000

614-00066  
 

186.000

M   

27.87000 5,183.82186.000

0.00

1010 STEEL SIGN POST (W 250X39) 24.000

0.000

614-01026  
 

24.000

M   

96.50000 2,316.0024.000

0.00

1015 STEEL SIGN POST (W 310X39) 12.000

0.000

614-01226  
 

12.000

M   

101.57000 1,218.8412.000

0.00

1020 CONCRETE FOOTING (TYPE 6) 4.000

0.000

614-03006  
 

4.000

EACH

1,165.32000 4,661.284.000

0.00

1025 CONCRETE FOOTING (TYPE 7) 2.000

0.000

614-03007  
 

2.000

EACH

1,527.24000 3,054.482.000

0.00

1030 MODIFICATION OF SIGN LEGEND 1.000

0.000

614-07100  
 

1.000

L S 

812.24000 812.241.000

0.00
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PCN: 11918-BID    ESTIMATE RUN 03/07/2002

PROJECT: SP 0253-150                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1035 *SIGN BRIDGE STRUCTURE (15 TO LESS THAN 17 METER 
FRAME) 

2.000

0.000

614-10500  
 

2.000

EACH

19,329.44000 38,658.882.000

0.00

1035 MATERIAL ALLOWANCE 614D SIGN BRIDGE STRUCTURES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1035 MATERIAL ALLOWANCE 614D SIGN BRIDGE STRUCTURES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1040 *SIGN BRIDGE STRUCTURE (17 TO LESS THAN 19 METER 
FRAME) 

2.000

0.000

614-10550  
 

2.000

EACH

22,657.44000 45,314.882.000

0.00

1045 *SIGN BRIDGE STRUCTURE (19 TO LESS THAN 21 METER 
FRAME) 

2.000

0.000

614-10650  
 

2.000

EACH

23,557.04000 47,114.082.000

0.00

1045 MATERIAL ALLOWANCE 614D SIGN BRIDGE STRUCTURES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1045 MATERIAL ALLOWANCE 614D SIGN BRIDGE STRUCTURES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1045 MATERIAL ALLOWANCE 614D SIGN BRIDGE STRUCTURES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1045 MATERIAL ALLOWANCE 614D SIGN BRIDGE STRUCTURES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1045 MATERIAL ALLOWANCE 614D SIGN BRIDGE STRUCTURES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1050 *SIGN BRIDGE STRUCTURE (23 TO LESS THAN 25 METER 
FRAME) 

1.000

0.000

614-10750  
 

1.000

EACH

28,757.04000 28,757.041.000

0.00
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PCN: 11918-BID    ESTIMATE RUN

PROJECT: SP 0253-150                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

1050 MATERIAL ALLOWANCE 614D SIGN BRIDGE STRUCTURES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1050 MATERIAL ALLOWANCE 614D SIGN BRIDGE STRUCTURES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1055 *SIGN BRIDGE STRUCTURE (27 TO LESS THAN 29 METER 
FRAME) 

3.000

0.000

614-10900  
 

3.000

EACH

32,261.84000 96,785.523.000

0.00

1055 MATERIAL ALLOWANCE 614D SIGN BRIDGE STRUCTURES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1055 MATERIAL ALLOWANCE 614D SIGN BRIDGE STRUCTURES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1060 *BALANCED BUTTERFLY STRUCTURE 6.000

0.000

614-30100  
 

6.000

EACH

12,699.27000 76,195.626.000

0.00

1060 MATERIAL ALLOWANCE 614D SIGN BRIDGE STRUCTURES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1060 MATERIAL ALLOWANCE 614D SIGN BRIDGE STRUCTURES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1060 MATERIAL ALLOWANCE 614D SIGN BRIDGE STRUCTURES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1065 *CANTILEVER STRUCTURE (7 TO LESS THAN 9 METER FRAME) 3.000

0.000

614-60250  
 

3.000

EACH

11,971.09000 35,913.273.000

0.00

1065 MATERIAL ALLOWANCE 614D SIGN BRIDGE STRUCTURES 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11918-BID    ESTIMATE RUN

PROJECT: SP 0253-150                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

1065 MATERIAL ALLOWANCE 614D SIGN BRIDGE STRUCTURES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1065 MATERIAL ALLOWANCE 614D SIGN BRIDGE STRUCTURES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1070 *CANTILEVER STRUCTURE (9 TO LESS THAN 11 METER FRAME) 6.000

0.000

614-60300  
 

6.000

EACH

14,971.67000 89,830.026.000

0.00

1070 MATERIAL ALLOWANCE 614D SIGN BRIDGE STRUCTURES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1070 MATERIAL ALLOWANCE 614D SIGN BRIDGE STRUCTURES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1070 MATERIAL ALLOWANCE 614D SIGN BRIDGE STRUCTURES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1070 MATERIAL ALLOWANCE 614D SIGN BRIDGE STRUCTURES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1070 MATERIAL ALLOWANCE 614D SIGN BRIDGE STRUCTURES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1075 *MODIFICATION OF SIGNAL FACE 9.000

0.000

614-70010  
 

9.000

EACH

206.00000 1,854.009.000

0.00

1080 *PEDESTRIAN SIGNAL FACE (450) 2.000

0.000

614-70118  
 

2.000

EACH

566.50000 1,133.002.000

0.00

1080 MATERIAL ALLOWANCE 614J PEDESTRAIN SIGNAL FACE 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11918-BID    ESTIMATE RUN 03/07/2002

PROJECT: SP 0253-150                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1085 *TRAFFIC SIGNAL FACE (300-300-300) 46.000

0.000

614-70336  
 

46.000

EACH

1,339.00000 61,594.0046.000

0.00

1085 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1085 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1085 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1085 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1085 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1085 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1085 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1090 *TRAFFIC SIGNAL FACE (300-300-300-300-300) 10.000

0.000

614-70560  
 

10.000

EACH

1,797.35000 17,973.5010.000

0.00

1090 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1090 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PROJECT: SP 0253-150                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

1090 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1095 *TRAFFIC SIGNAL CONTROLLER CABINET 2.000

0.000

614-72855  
 

2.000

EACH

4,295.10000 8,590.202.000

0.00

1095 MATERIAL ALLOWANCE 614F TRAFFIC SIGNAL CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1100 *PEDESTRIAN PUSH BUTTON 10.000

0.000

614-72860  
 

10.000

EACH

128.75000 1,287.5010.000

0.00

1100 MATERIAL ALLOWANCE 614J PEDESTRAIN SIGNAL FACE 0.000

0.000DOL 

1.00000 0.000.000

0.00

1100 MATERIAL ALLOWANCE 614J PEDESTRAIN SIGNAL FACE 0.000

0.000DOL 

1.00000 0.000.000

0.00

1105 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 167.000

0.000

614-72871  
 

167.000

M   

46.35000 7,740.45167.000

0.00

1105 MATERIAL ALLOWANCE 614G LOOP DETECTOR WIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

1105 MATERIAL ALLOWANCE 614G LOOP DETECTOR WIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

1110 *LOOP DETECTOR WIRE 1,036.000

0.000

614-72875  
 

1,036.000

M   

7.21000 7,469.561,036.000

0.00

1115 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 13.000

0.000

614-72876  
 

13.000

EACH

782.80000 10,176.4013.000

0.00
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PCN: 11918-BID    ESTIMATE RUN 03/07/2002

PROJECT: SP 0253-150                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1120 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 15.000

0.000

614-72882  
 

15.000

EACH

288.40000 4,326.0015.000

0.00

1125 *SPAN WIRE CABLE 120.000

0.000

614-72890  
 

120.000

M   

1.03000 123.60120.000

0.00

1130 *TELEPHONE INTERCONNECT WIRE 1,479.000

0.000

614-72891  
 

1,479.000

M   

8.24000 12,186.961,479.000

0.00

1135 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 2.000

0.000

614-81010  
 

2.000

EACH

13,390.00000 26,780.002.000

0.00

1135 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

1135 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

1140 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 5.000

0.000

614-82010  
 

5.000

EACH

12,875.00000 64,375.005.000

0.00

1140 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

1140 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

1140 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

1145 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000

0.000

614-84000  
 

2.000

EACH

1,339.00000 2,678.002.000

0.00
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PCN: 11918-BID    ESTIMATE RUN
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

1145 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

1145 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

1150 IMPACT ATTENUATOR (QUADGUARD) 2.000

0.000

614-85115  
 

2.000

EACH

20,160.92000 40,321.842.000

0.00

1150 MATERIAL ALLOWANCE 614P IMPACT ATTENUATOR 0.000

0.000DOL 

1.00000 0.000.000

0.00

1150 MATERIAL ALLOWANCE 614P IMPACT ATTENUATOR 0.000

0.000DOL 

1.00000 0.000.000

0.00

1155 IMPACT ATTENUATOR (REACT 350.9) 3.000

0.000

614-85159  
 

3.000

EACH

32,609.20000 97,827.603.000

0.00

1155 MATERIAL ALLOWANCE 614P IMPACT ATTENUATOR 0.000

0.000DOL 

1.00000 0.000.000

0.00

1155 MATERIAL ALLOWANCE 614P IMPACT ATTENUATOR 0.000

0.000DOL 

1.00000 0.000.000

0.00

1155 MATERIAL ALLOWANCE 614P IMPACT ATTENUATOR 0.000

0.000DOL 

1.00000 0.000.000

0.00

1155 MATERIAL ALLOWANCE 614P IMPACT ATTENUATOR 0.000

0.000DOL 

1.00000 0.000.000

0.00

1155 MATERIAL ALLOWANCE 614P IMPACT ATTENUATOR 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11918-BID    ESTIMATE RUN 03/07/2002

PROJECT: SP 0253-150                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1160 *TRAFFIC SIGNAL SPAN WIRE POLE (300 MM) 2.000

0.000

614-85312  
 

2.000

EACH

2,575.00000 5,150.002.000

0.00

1165 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (300 MM) 2.000

0.000

614-85362  
 

2.000

EACH

3,399.00000 6,798.002.000

0.00

1170 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 2.000

0.000

614-86240  
 

2.000

EACH

4,315.70000 8,631.402.000

0.00

1170 MATERIAL ALLOWANCE 614F TRAFFIC SIGNAL CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1170 MATERIAL ALLOWANCE 614F TRAFFIC SIGNAL CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1175 EMBANKMENT PROTECTOR TYPE 3 1.000

0.000

615-00030  
 

1.000

EACH

284.96000 284.961.000

0.00

1180 EMBANKMENT PROTECTOR TYPE 5 1.000

0.000

615-00050  
 

1.000

EACH

2,575.00000 2,575.001.000

0.00

1185 *900 MM TRASH GUARD 1.000

0.000

616-30036  
 

1.000

EACH

309.00000 309.001.000

0.00

1190 *1200 MM EQUIVALENT ARCH TRASH GUARD 2.000

0.000

616-30148  
 

2.000

EACH

721.00000 1,442.002.000

0.00

1195 *DN200 DUCTILE IRON PIPE 161.000

0.000

619-06080  
 

161.000

M   

126.69000 20,397.09161.000

0.00

1200 *DN100 WELDED STEEL PIPE 141.000

0.000

619-10040  
 

141.000

M   

123.60000 17,427.60141.000

0.00
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PCN: 11918-BID    ESTIMATE RUN 03/07/2002

PROJECT: SP 0253-150                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1205 *DN250 WELDED STEEL PIPE 141.000

0.000

619-10100  
 

141.000

M   

200.85000 28,319.85141.000

0.00

1210 *DN300 WELDED STEEL PIPE 138.000

0.000

619-10120  
 

138.000

M   

185.40000 25,585.20138.000

0.00

1215 *DN450 WELDED STEEL PIPE 153.000

0.000

619-10180  
 

153.000

M   

272.95000 41,761.35153.000

0.00

1220 *DN80 PLASTIC PIPE 65.000

0.000

619-50240  
 

65.000

M   

9.55000 620.7565.000

0.00

1225 *DN100 PLASTIC PIPE 177.000

0.000

619-50320  
 

177.000

M   

12.05000 2,132.85177.000

0.00

1230 *DN150 PLASTIC PIPE 750.000

0.000

619-50480  
 

750.000

M   

17.37000 13,027.50750.000

0.00

1235 *DN600 PLASTIC PIPE 0.000

0.000

619-51320  
 

0.000

M   

150.38000 0.000.000

0.00

1240 *DN600 GATE VALVE 7.000

0.000

619-75192  
 

7.000

EACH

8,240.00000 57,680.007.000

0.00

1245 *DN25 DRAIN VALVE 0.000

0.000

623-02008  
 

0.000

EACH

75.88000 0.000.000

0.00

1250 *DN50 QUICK-COUPLER VALVE 1.000

0.000

623-04016  
 

1.000

EACH

156.56000 156.561.000

0.00

1255 CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

107,867.76000 107,867.761.000

0.00
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PCN: 11918-BID    ESTIMATE RUN 03/07/2002

PROJECT: SP 0253-150                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1260 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

819,290.48000 819,290.481.000

0.00

1265 *PAVEMENT MARKING PAINT 2,613.000

0.000

627-00001  
 

2,613.000

L   

46.35000 121,112.552,613.000

0.00

1270 *THERMOPLASTIC PAVEMENT MARKING 1,617.100

0.000

627-00002  
 

1,617.100

M2  

16.48000 26,649.811,617.100

0.00

1275 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 90.800

0.000

627-01000  
 

90.800

M2  

72.10000 6,546.6890.800

0.00

1280 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 9.600

0.000

627-03000  
 

9.600

M2  

77.25000 741.609.600

0.00

1285 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 0.000

0.000

627-30210  
 

0.000

M2  

25.75000 0.000.000

0.00

1290 SURVEY MONUMENT (TYPE 1) 30.000

0.000

629-01001  
 

30.000

EACH

66.63000 1,998.9030.000

0.00

1295 SURVEY MONUMENT (TYPE 2) 2.000

0.000

629-01002  
 

2.000

EACH

66.63000 133.262.000

0.00

1300 SURVEY MONUMENT (TYPE 5) 1.000

0.000

629-01005  
 

1.000

EACH

83.28000 83.281.000

0.00

1305 SURVEY MONUMENT (TYPE 1A) 1.000

0.000

629-01011  
 

1.000

EACH

289.64000 289.641.000

0.00

1310 SURVEY MONUMENT (TYPE 3A) 4.000

0.000

629-01031  
 

4.000

EACH

304.98000 1,219.924.000

0.00
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PCN: 11918-BID    ESTIMATE RUN 03/07/2002

PROJECT: SP 0253-150                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1315 *FLAGGING 8,911.000

0.000

630-00000  
 

8,911.000

HOUR

22.15000 197,378.658,911.000

0.00

1320 *TRAFFIC CONTROL SUPERVISOR 573.000

0.000

630-00002  
 

573.000

DAY 

293.55000 168,204.15573.000

0.00

1325 *UNIFORMED TRAFFIC CONTROL 736.000

0.000

630-00003  
 

736.000

HOUR

46.35000 34,113.60736.000

0.00

1330 *TRAFFIC CONTROL VEHICLE 2.000

0.000

630-00004  
 

2.000

EACH

3,090.00000 6,180.002.000

0.00

1335 *TRAFFIC CONTROL INSPECTION 350.000

0.000

630-00007  
 

350.000

DAY 

77.25000 27,037.50350.000

0.00

1340 *FLASHING BEACON (PORTABLE) 8.000

0.000

630-80001  
 

8.000

EACH

2,060.00000 16,480.008.000

0.00

1345 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 7.000

0.000

630-80336  
 

7.000

EACH

257.50000 1,802.507.000

0.00

1350 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000

0.000

630-80341  
 

5.000

EACH

77.25000 386.255.000

0.00

1355 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 61.000

0.000

630-80342  
 

61.000

EACH

231.75000 14,136.7561.000

0.00

1360 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

0.000

630-80343  
 

2.000

EACH

206.00000 412.002.000

0.00

1365 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 93.900

0.000

630-80344  
 

93.900

M2  

149.35000 14,023.9793.900

0.00
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PCN: 11918-BID    ESTIMATE RUN 03/07/2002
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1370 *PORTABLE MESSAGE SIGN PANEL 2.000

0.000

630-80355  
 

2.000

EACH

25,750.00000 51,500.002.000

0.00

1375 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000

0.000

630-80358  
 

4.000

EACH

3,090.00000 12,360.004.000

0.00

1380 *DRUM CHANNELIZING DEVICE 415.000

0.000

630-80360  
 

415.000

EACH

128.75000 53,431.25415.000

0.00

1385 CONCRETE BARRIER (TEMPORARY) 4,769.000

0.000

630-80370  
 

4,769.420

M   

48.11000 229,436.594,769.000

0.00

1390 *TRAFFIC CONE 300.000

0.000

630-80380  
 

300.000

EACH

25.75000 7,725.00300.000

0.00

1395 *MOBILE PAVEMENT MARKING ZONE 1.000

0.000

630-80510  
 

1.000

L S 

5,150.00000 5,150.001.000

0.00

1400 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

8.000

0.000

630-85006  
 

8.000

EACH

4,928.77000 39,430.168.000

0.00

1405 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

510,000.000

F A 

1.00000 0.000.000

0.00

1410 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

1415 F/A ON-THE-JOB TRAINEE 1,403.600

0.000

700-70020  
 

1,403.600

EACH

1.00000 1,403.601,403.600

0.00

1420 F/A OJT PILOT 650.400

0.000

700-70022  
 

650.400

F A 

1.00000 650.40650.400

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1425 F/A QUALITY INCENTIVE PAYMENT 29,295.890

0.000

700-70025  
 

29,295.890

F A 

1.00000 29,295.8929,295.890

0.00

1430 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

1435 F/A OBTAIN WATER TAP FROM DENVER WATER DEPT 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

1440 F/A RELAY IRRIGATION SYSTEM 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

1445 F/A OBTAIN POWER SOURCE (BY PSCO) 9,742.000

0.000

700-70070  
 

9,742.000

F A 

1.00000 9,742.009,742.000

0.00

1450 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

1455 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

1740 DN300 PLASTIC PIPE MCR 01 (1) 107.900

0.000

619-50960  
 

107.900

M   

121.51000 13,110.93107.900

0.00

1745 F/A PROVIDE WATER METER 0.000

0.000

700-70081  
 

0.000

F A 

990.00000 0.000.000

0.00

1750 ABANDON WELL MCR 01 (2) 3.000

0.000

202-04100  
 

3.000

EACH

200.00000 600.003.000

0.00

1755 SOD (BUFFALOGRASS) (SPECIAL) MCR 01(3) 640.000

0.000

212-00055  
 

640.000

M2  

18.25000 11,680.00640.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1760 MUCK EXCAVATION (SPECIAL)MCR 01 (4) 476.100

0.000

203-00100  
 

476.100

M3  

24.90000 11,854.89476.100

0.00

1770 RESET GATE MCR 01(5) 2.000

0.000

210-01011  
 

2.000

EACH

300.00000 600.002.000

0.00

1780 F/A PROVIDE WATER METER 288.710

0.000

700-70081  
 

288.710

F A 

1.00000 288.71288.710

0.00

1785 TREE TRIMMING MCR 01(6) 5.000

0.000

202-00011  
 

5.000

EACH

75.00000 375.005.000

0.00

1790 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
64-28) (DETOUR) MCR 01(7)

2,284.266

0.000

403-34342  
 

2,284.266

T   

28.85000 65,901.072,284.266

0.00

1795 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL 31.000

0.000

625-00001  
 

31.000

HOUR

100.00000 3,100.0031.000

0.00

1800 STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 19.520

0.000

206-00060  
 

19.520

M3  

97.85000 1,910.0319.520

0.00

1805 ADDED ITEM (SQUARE METER)/ WATER BLAST CURE REMOVAL 
CMO #02

587.600

175.600

900-00021  
 

763.200

M2  

11.09000 8,463.89763.200

1,947.40

1810 EPOXY PAVEMENT MARKING EPOXY PAINT CMO #3 543.340

54.000

627-00005  
 

597.340

L   

22.66000 13,535.72597.340

1,223.64

1815 F/A INCENTIVE ROADWAY SMOOTHNESS MCR 01 (18) 5,854.880

0.000

700-70014  
 

5,854.880

F A 

1.00000 5,854.885,854.880

0.00

1825 RESET FENCE (SPECIAL) MCR 01(10) 8.000

0.000

210-01000  
 

8.000

M   

175.36000 1,402.888.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1835 LINE POST (SPECIAL) MCR 01(12) 40.000

0.000

607-00000  
 

40.000

EACH

85.78000 3,431.2040.000

0.00

1840 ADDED ITEM (LUMP SUM)/ RELOCATE MH & CONDUIT MCR 
01(13)

1.000

0.000

900-00014  
 

1.000

L S 

3,555.71000 3,555.711.000

0.00

1845 ADDED ITEM (LUMP SUM)/ RELOCATE SECONDARY SERVICE 
PEDESTAL MCR

1.000

0.000

900-00014  
 

1.000

L S 

906.91000 906.911.000

0.00

1850 ADDED ITEM (LUMP SUM)/ RELOCATE POWER CONDUIT MCR 
01(15)

1.000

0.000

900-00014  
 

1.000

L S 

1,763.88000 1,763.881.000

0.00

1855 MODIFY INLET (SPECIAL) MCR 01 (16) 1.000

0.000

210-04020  
 

1.000

EACH

933.35000 933.351.000

0.00

1860 MASK SIGN LEGEND MCR 01(17) 27.000

0.000

614-07000  
 

27.000

EACH

122.00000 3,294.0027.000

0.00

1865 ADDED ITEM (LUMP SUM)/ MISC. SEWER WORK MCR 01(19) 1.000

0.000

900-00014  
 

1.000

L S 

6,035.00000 6,035.001.000

0.00

1870 FENCE WOOD (SPECIAL) MCR 01(11) 51.820

0.000

607-11455  
 

51.820

M   

110.66000 5,734.4051.820

0.00

1875 LANDSCAPE RESTORATION MCR 01(20) 1.000

0.000

212-01200  
 

1.000

L S 

1,075.00000 1,075.001.000

0.00

1880 DECIDUOUS TREE (75 MM CALIPER) 75MM COTTONWOOD TRRES 
MCR 01(21)

0.000

0.000

214-00230  
 

0.000

EACH

504.90000 0.000.000

0.00

1885 DECIDUOUS TREE (75 MM CALIPER) MCR 01 (21) 23.000

0.000

214-00230  
 

23.000

EACH

532.55000 12,248.6523.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1890 SOD BRONCO RD. MCR #01 (22) 22.290

0.000

212-00050  
 

22.290

M2  

10.66000 237.6122.290

0.00

1895 DECIDUOUS TREE (63 MM CALIPER) BACK YARD @ BRONCO RD. 
MCR# 01 (23)

3.000

0.000

214-00225  
 

3.000

EACH

494.34000 1,483.023.000

0.00

1900 LIGHT STANDARD STEEL HIGH MAST (42.7 METER) CMO-06 2.000

0.000

613-35140  
 

2.000

EACH

16,088.00000 32,176.002.000

0.00

1905 ADDED ITEM (EACH)/ LUM. HPS 1000W (TY III) CMO 06 24.000

0.000

900-00007  
 

24.000

EACH

824.00000 19,776.0024.000

0.00

1910 ADDED ITEM (SQUARE METER)/ SUBGRADE STABILIZATION (MCR
- #01-24)

3,369.770

0.000

900-00021  
 

3,369.770

M2  

33.25000 112,044.853,369.770

0.00

1915 ADDED ITEM (LUMP SUM)/ INSTALLATION OF POWER FEED MCR 
(01 - 25)

1.000

0.000

900-00014  
 

1.000

L S 

1,798.26000 1,798.261.000

0.00

1920 ADDED ITEM (LUMP SUM)/ LOWER FIBER OPTICS DUCT BANK 
MCR# (01-26

1.000

0.000

900-00014  
 

1.000

L S 

4,621.19000 4,621.191.000

0.00

1925 ADDED ITEM (LUMP SUM)/ POT HOLE REPAIR MCR # (01 -27) 1.000

0.000

900-00014  
 

1.000

L S 

3,027.35000 3,027.351.000

0.00

1930 ADDED ITEM (LUMP SUM)/ REMOVAL OF GRAFFITTI MCR # 
(01-28)

1.000

0.000

900-00014  
 

1.000

L S 

5,877.50000 5,877.501.000

0.00

1940 ADDED ITEM (LUMP SUM)/ MCR 01 30 CSP REPAIR 1.000

0.000

900-00014  
 

1.000

L S 

3,550.35000 3,550.351.000

0.00

1945 ADDED ITEM (LUMP SUM)/ MCR 01 31 SIGN PLAQUES 1.000

0.000

900-00014  
 

1.000

L S 

436.80000 436.801.000

0.00
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PCN: 11918-BID    ESTIMATE RUN 03/07/2002

PROJECT: SP 0253-150                   ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1950 ADDED ITEM (LUMP SUM)/ MCR 01 32 STAINLESS STEEL 
ACCESS DOORS

1.000

0.000

900-00014  
 

1.000

L S 

7,013.54000 7,013.541.000

0.00

1955 ADDED ITEM (LUMP SUM)/ UNINSTALLED SIGN PANELS MCR 01 
33

1.000

0.000

900-00014  
 

1.000

L S 

5,447.64000 5,447.641.000

0.00

1960 ADDED ITEM (LUMP SUM)/ MCR 01 34 REMOVAL OF WATER & 
SEWER SERVI

1.000

0.000

900-00014  
 

1.000

L S 

1,190.83000 1,190.831.000

0.00

1965 ADDED ITEM (LUMP SUM)/ MCR 01 35 HOV BRIDGE REPAIR 1.000

0.000

900-00014  
 

1.000

L S 

5,792.08000 5,792.081.000

0.00

1970 ADDED ITEM (LUMP SUM)/ MCR 01 36 RELOCATE ELECTRICAL 
CONDUIT

1.000

0.000

900-00014  
 

1.000

L S 

3,125.95000 3,125.951.000

0.00

1975 ADDED ITEM (LUMP SUM)/ MCR 01 37 FIBER OPTICS 
CONTROLLER #32

1.000

0.000

900-00014  
 

1.000

L S 

1,571.00000 1,571.001.000

0.00

1980 FLASHING BEACON FLASHING BEACONS (SOLAR) MCR # 39 3.000

0.000

614-80000  
 

3.000

EACH

2,211.17000 6,633.513.000

0.00

1985 ADDED ITEM (LUMP SUM)/ MCR #40 LT. STD MET 21.3 MAT. 
ONLY

1.000

0.000

900-00014  
 

1.000

L S 

17,109.00000 17,109.001.000

0.00

1990 ADDED ITEM (LUMP SUM)/ MCR #41 QUAD IMPACE ATTEN. MAT 
ONLY

1.000

0.000

900-00014  
 

1.000

L S 

40,059.62000 40,059.621.000

0.00

1995 RESET END ANCHORAGE MCR #42 4.000

0.000

210-01200  
 

4.000

EACH

476.25000 1,905.004.000

0.00

2000 END ANCHORAGE TYPE 3H MCR #43 1.000

0.000

606-01380  
 

1.000

EACH

650.00000 650.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2005 ADDED ITEM (LUMP SUM)/ MCR #44 RELOCATE IRRIGATION 
PIPE

1.000

0.000

900-00014  
 

1.000

L S 

4,271.31000 4,271.311.000

0.00

2010 ADDED ITEM (LUMP SUM)/ MCR #45 REPLACE ELECTRIC 
CONDUIT

1.000

0.000

900-00014  
 

1.000

L S 

5,430.20000 5,430.201.000

0.00

2020 ADDED ITEM (LUMP SUM)/ MCR #46 REDIRECT ITS CONDUIT 1.000

0.000

900-00014  
 

1.000

L S 

3,002.60000 3,002.601.000

0.00

2025 ADDED ITEM (LUMP SUM)/ MCR #47 RELOCATE CONTROL 
CABINET

1.000

0.000

900-00014  
 

1.000

L S 

4,340.33000 4,340.331.000

0.00

2030 ADDED ITEM (LUMP SUM)/ MCR #48 REMOVAL OF TRASH AND 
BUILDINGS

1.000

0.000

900-00014  
 

1.000

L S 

17,188.22000 17,188.221.000

0.00

2035 ADDED ITEM (DOLLAR)/ OVERWEIGHT PRICE REDUCTION -740.000

0.000

900-00006  
 

1.000

DOL 

1.00000 -740.00-740.000

0.00

CAT 13,842,454.74-14,505.0514,378,642.98CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE E-17-BB WALL B

1460 CONCRETE CLASS D 68.000

0.000

601-03000  
 

68.000

M3  

296.35000 20,151.8068.000

0.00

1465 *STRUCTURAL CONCRETE COATING 242.000

0.000

601-40300  
 

242.000

M2  

4.57000 1,105.94242.000

0.00

1470 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 242.000

0.000

601-40302  
 

242.000

M2  

6.27000 1,517.34242.000

0.00

1475 *REINFORCING STEEL (EPOXY COATED) 6,113.000

0.000

602-00020  
 

6,113.000

KG  

1.12000 6,846.566,113.000

0.00
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PCN: 11918-BID    ESTIMATE RUN 03/07/2002
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-BB WALL B

1480 *BRIDGE RAIL TYPE 4 94.000

0.000

606-10400  
 

94.000

M   

155.49000 14,616.0694.000

0.00

1485 *FENCE CHAIN LINK (SPECIAL) (900 MM) 85.000

0.000

607-53137  
 

85.000

M   

69.37000 5,896.4585.000

0.00

1490 *75 MM ELECTRICAL CONDUIT (PLASTIC) 85.000

0.000

613-01300  
 

85.000

M   

22.66000 1,926.1085.000

0.00

CAT 52,060.250.0052,060.25CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE E-17-C WALL C

1495 *MECHANICALLY STABILIZED EARTH WALL 210.000

0.000

504-04100  
 

210.000

M2  

276.15000 57,991.50210.000

0.00

1500 CONCRETE CLASS D 133.000

0.000

601-03000  
 

133.000

M3  

296.35000 39,414.55133.000

0.00

1505 *STRUCTURAL CONCRETE COATING 408.000

0.000

601-40300  
 

408.000

M2  

4.57000 1,864.56408.000

0.00

1510 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 423.000

0.000

601-40302  
 

423.000

M2  

6.27000 2,652.21423.000

0.00

1515 *REINFORCING STEEL (EPOXY COATED) 10,516.000

0.000

602-00020  
 

10,516.000

KG  

1.12000 11,777.9210,516.000

0.00

1520 *GUARDRAIL TYPE 4 (STYLE CD) 53.000

0.000

606-00440  
 

53.000

M   

63.16000 3,347.4853.000

0.00

1525 *BRIDGE RAIL TYPE 4 84.000

0.000

606-10400  
 

84.000

M   

155.49000 13,061.1684.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-17-C WALL C

1530 *FENCE CHAIN LINK (SPECIAL) (900 MM) 114.000

0.000

607-53137  
 

114.000

M   

69.37000 7,908.18114.000

0.00

1535 *75 MM ELECTRICAL CONDUIT (PLASTIC) 84.000

0.000

613-01300  
 

84.000

M   

22.66000 1,903.4484.000

0.00

CAT 139,921.000.00139,921.00CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE E-17-G WALL F & SOUND BARRIER

1540 *STRUCTURE EXCAVATION 2,351.000

0.000

206-00000  
 

2,351.000

M3  

21.63000 50,852.132,351.000

0.00

1545 *STRUCTURE BACKFILL (CLASS 1) 1,789.000

0.000

206-00100  
 

1,789.000

M3  

23.69000 42,381.411,789.000

0.00

1550 *DRILLED CAISSON (450 MM) 1,254.000

0.000

503-00018  
 

1,254.000

M   

93.80000 117,625.201,254.000

0.00

1555 WATERSTOP (150 MM) 0.000

0.000

518-00106  
 

0.000

M   

52.00000 0.000.000

0.00

1560 CONCRETE CLASS D 714.000

0.000

601-03000  
 

714.000

M3  

296.35000 211,593.90714.000

0.00

1565 CONCRETE CLASS D (WALL) 310.000

0.000

601-03050  
 

310.000

M3  

270.27000 83,783.70310.000

0.00

1570 *STRUCTURAL CONCRETE COATING 1,693.000

0.000

601-40300  
 

1,693.000

M2  

4.57000 7,737.011,693.000

0.00

1575 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 8,521.000

0.000

601-40302  
 

8,521.000

M2  

6.27000 53,426.678,521.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE E-17-G WALL F & SOUND BARRIER

1580 *REINFORCING STEEL 53,099.000

0.000

602-00000  
 

53,099.000

KG  

0.96000 50,975.0453,099.000

0.00

1585 *REINFORCING STEEL (EPOXY COATED) 23,812.000

0.000

602-00020  
 

23,812.000

KG  

1.12000 26,669.4423,812.000

0.00

1590 *INLET SPECIAL (TRENCH DRAIN) (250 MM WIDTH) 0.000

0.000

604-19710  
 

0.000

M   

1,261.75000 0.000.000

0.00

1595 *GEOCOMPOSITE DRAIN WITHOUT PIPE 114.200

0.000

605-83001  
 

114.200

M2  

28.84000 3,293.53114.200

0.00

1600 *FENCE MASONRY (SOUND BARRIER) (3600 MM) 1,004.000

0.000

607-13144  
 

1,004.000

M   

533.10000 535,232.401,004.000

0.00

1600 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

1600 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

1600 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

1600 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

1600 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

1600 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 STRUCTURE E-17-G WALL F & SOUND BARRIER

1600 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

1600 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

1775 ADDED ITEM (EACH)/ FIRE HYDRANT ACCESS DOOR MCR 01(8) 3.000

0.000

900-00007  
 

3.000

EACH

3,000.00000 9,000.003.000

0.00

CAT 1,192,570.430.001,192,570.43CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE E-17-J WALL G

1605 *MECHANICALLY STABILIZED EARTH WALL 1,304.000

0.000

504-04100  
 

1,304.000

M2  

276.15000 360,099.601,304.000

0.00

1610 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 240.000

0.000

507-00100  
 

240.000

M3  

279.20000 67,008.00240.000

0.00

1615 CONCRETE CLASS D 255.000

0.000

601-03000  
 

255.000

M3  

296.35000 75,569.25255.000

0.00

1620 *STRUCTURAL CONCRETE COATING 2,765.000

0.000

601-40300  
 

2,765.000

M2  

4.57000 12,636.052,765.000

0.00

1625 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 3,684.000

0.000

601-40302  
 

3,684.000

M2  

6.27000 23,098.683,684.000

0.00

1630 *REINFORCING STEEL (EPOXY COATED) 23,663.000

0.000

602-00020  
 

23,663.000

KG  

1.12000 26,502.5623,663.000

0.00

1635 *BRIDGE RAIL TYPE 4 324.000

0.000

606-10400  
 

324.000

M   

155.49000 50,378.76324.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE E-17-J WALL G

1640 *FENCE CHAIN LINK (SPECIAL) (900 MM) 320.000

0.000

607-53137  
 

320.000

M   

69.37000 22,198.40320.000

0.00

1645 *75 MM ELECTRICAL CONDUIT (PLASTIC) 320.000

0.000

613-01300  
 

320.000

M   

22.66000 7,251.20320.000

0.00

CAT 644,742.500.00644,742.50CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURE E-17-VS 

1650 *STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 73.000

0.000

206-00060  
 

73.000

M3  

97.85000 7,143.0573.000

0.00

1655 *BRIDGE EXPANSION DEVICE (0-50 MM) 11.000

0.000

518-01002  
 

11.000

M   

230.72000 2,537.9211.000

0.00

1660 CONCRETE CLASS D (BRIDGE) 16.000

0.000

601-03040  
 

16.000

M3  

341.38000 5,462.0816.000

0.00

1665 BRIDGE DECK FINISH (SAWED GROOVES) 33.000

0.000

601-40250  
 

33.000

M2  

51.50000 1,699.5033.000

0.00

1670 *REINFORCING STEEL (EPOXY COATED) 1,378.000

0.000

602-00020  
 

1,378.000

KG  

1.12000 1,543.361,378.000

0.00

1820 ADDED ITEM (LUMP SUM)/ MUD JACKING MCR 01(9) 1.000

0.000

900-00014  
 

1.000

L S 

5,195.00000 5,195.001.000

0.00

CAT 23,580.910.0023,580.91CURRENT AMT0304 $ $ $

CAT NO0305 STRUCTURE BOX CULVERT 

1675 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.500

0.000

202-00495  
 

0.500

L S 

11,790.48000 5,895.240.500

0.00

1680 *STRUCTURE EXCAVATION 17.000

0.000

206-00000  
 

17.000

M3  

21.63000 367.7117.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE BOX CULVERT 

1685 *STRUCTURE BACKFILL (CLASS 1) 18.000

0.000

206-00100  
 

18.000

M3  

23.69000 426.4218.000

0.00

1690 CONCRETE CLASS D (BOX CULVERT) 16.000

0.000

601-03030  
 

16.000

M3  

456.13000 7,298.0816.000

0.00

1695 *REINFORCING STEEL 2,120.000

0.000

602-00000  
 

2,120.000

KG  

0.96000 2,035.202,120.000

0.00

CAT 16,022.650.0016,022.65CURRENT AMT0305 $ $ $

CAT NO0306 STRUCTURE E-17-JK 

1700 REMOVAL OF BRIDGE RAILING 158.000

0.000

202-00425  
 

158.000

M   

31.20000 4,929.60158.000

0.00

1705 *BRIDGE RAIL TYPE 4 158.000

0.000

606-10400  
 

158.000

M   

155.49000 24,567.42158.000

0.00

1710 *FENCE CHAIN LINK (SPECIAL) (900 MM) 156.000

0.000

607-53137  
 

156.000

M   

69.37000 10,821.72156.000

0.00

CAT 40,318.740.0040,318.74CURRENT AMT0306 $ $ $

CAT NO0307 STRUCTURE E-17-NB 

1715 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (109)(PG
76-28 

0.000

0.000

403-35345  
 

0.000

T   

31.78000 0.000.000

0.00

1720 *WATERPROOFING (MEMBRANE) 378.400

0.000

515-00120  
 

378.400

M2  

8.03000 3,038.55378.400

0.00

1935 ADDED ITEM (LUMP SUM)/ REPAIR BRIDGE RAIL TYPE 4 MCR 
(01-29)

1.000

0.000

900-00014  
 

1.000

L S 

342.64000 342.641.000

0.00

CAT 3,381.190.003,381.19CURRENT AMT0307 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:16

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1725 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

87,018.88000 87,018.881.000

0.00

1730 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

17,418.96000 17,418.961.000

0.00

1735 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,768.00000 1,768.001.000

0.00

1765 F/A OBTAIN WATER & SEWER SERVICE 13,311.840

0.000

700-70070  
 

13,311.840

F A 

1.00000 13,311.8413,311.840

0.00

CAT 119,517.680.00119,517.68CURRENT AMT0400 $ $ $

$16,074,570.09-14,505.05$16,610,758.33$CURRENT AMTPROJECT TOTAL


